LACONIA PROJECT UPDATES – September 2017
LACONIA ROAD PROJECTS PROPOSED FOR 2017
Current: Busby started working on the punch list items for the School District’s project on Sept.
20th. Busby also ground the pavement on the road edges along North Main Street and the area
of Veteran’s Square that was excavated for the water line that was installed to the old church
building. North Main St. is scheduled to have the shim layer placed on Sept. 23rd. The following
week they will raise the structures in the road in preparation for the final surface layer of asphalt.
Busby is scheduled to start raising structures on Lakeside Avenue beginning Sept. 21st. Busby
and Public Works are developing the schedule for placing concrete in the crosswalks to ensure
minimal impact to the public during installation and its initial cure period. The binder layer for the
sidewalks on Winter and Adams Streets have been placed. The final surface layer has not been
scheduled yet. The public input session for Court Street is scheduled for Sept. 21st. Public
Works has reviewed the consultant’s proposal for Union Ave for the work between Main Street
and Gilford Avenue and they are updating their proposal based on these comments. The team
assessing the condition of the roads began working in the City on Sept. 13th.
Previous: Busby has completed the School District’s project at Harvard Street except for a few
punch list items. Tremont’s final surface course is complete. Busby will wait until this fall’s
growing season to do the modifications to the shoulders to support the new drainage pattern.
The asphalt binder was laid on Winter, Adams and Autumn Streets. Sidewalks and surface
course remain to be completed. Final work on Lakeside Ave is scheduled to begin after
September 21st. Also, the west end of Hilliard will be converted to gravel and a section of Tower
Street will be reclaimed and paved using a concrete injection technique to determine if it will
help stabilize the road base on that steep hill. The design of Court Street is progressing and
DPW will schedule the first public meeting on the project in September. The designer for the
Union Avenue project is developing their proposal. Public Works expects to have the proposal
the second week of September. The consultants for the pavement management study will be
inspecting the roads in September.
MESSER STREET/DUTILE OIL DRAINAGE
Current: No change.
Previous: The Winnipesaukee River Basin Program will not allow the City to pump water from
the excavation sites into the sanitary sewer system even after pre-treatment. Based on this
answer the new plan is to time all required excavation to coincide with the next drawdown of
Lake Opechee which is scheduled for October 2018. This will enable the City to avoid costly
treatment requirements associated with dewatering the construction site. Public Works received
a quote for inspecting the existing 20” pipe outlet. Because of the need to build a coffer dam to
accomplish the investigation, the cost is very high ($33,000). Public Works is working with the
engineers to determine other lower cost options.
LAKESIDE AVENUE
Current: Stamped concrete sidewalks, raising sanitary sewer manhole frames and covers, final
wearing course of pavement and pavement markings will commence on Sept. 21st.
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Previous: Final construction activity will start back up again around September 21. Work will
include stamped concrete cross-walks, raising sewer manhole structures, final wearing course
of pavement, and pavement markings. The goal is to complete work by October 15.
LACONIA DOWNTOWN TIF DISTRICT
Current: The Laconia Downtown TIF Advisory Board submitted a letter to the City Council
expressing concerns over the current condition and future plans for the Downtown Parking
Garage. The Board also expressed interest in assisting the City Council in determining the
future of the garage. The Board offered specific ideas that the City Council could consider in
the short and long term. The next meeting of the Advisory Board is on September 26, 2017.
Previous: The Downtown TIF Advisory Board met on August 15th. Further discussion took place
on the current status and future of the Downtown parking garage. The Downtown TIF Advisory
Board will be requesting to be on the agenda of an upcoming Council meeting to discuss ways
the Board, the City Council and the Downtown community can work towards a solution for the
parking garage issues and Downtown parking challenges. The next Downtown TIF Advisory
Board meeting is scheduled for September 26th.
WEIRS TIF DISTRICT
Current: Water Works will be installing a new water service to the Weirs Beach sign planting
area from the water main in Route 3. This work is scheduled to take place on September 21st.
The next Weirs TIF District Advisory Board meeting has been rescheduled to October.
Previous: Representatives from Parks and Recreation, DPW, Water Works and Busby
Construction met to discuss the installation of a water service for irrigation to the Weirs Beach
sign planting area. Proposed plans are in place to install a service sometime after Labor Day.
The water service is proposed to connect to the water main in Endicott Street North. The next
Weirs TIF Advisory Board meeting is scheduled for September 28th.
WINNIPESAUKEE RIVER BASIN PROJECT
Current: The WRBP member communities have agreed to the funding methodology for the
consultants developing the road map. The CIP Subcommittee has begun the process to select
the legal consultant necessary to identify the legal and legislative tasks necessary for creating
the road map. The Advisory Board’s next meeting is scheduled for Sept. 21st. The CIP
Subcommittee has been reviewing WRBP’s proposal for FY 2019-2027. The subcommittee will
complete its analysis and recommendation in time for the October Advisory Board meeting.
Previous: The Advisory Board’s CIP subcommittee met with the majority of the Advisory Board
members. They concur with the approach to award development of the roadmap through one of
the municipalities. The subcommittee has developed a plan for obtaining the consultants and
funding the work. That plan will go the member communities for comments by the end of
August.
WEIRS BEACH RESTORATION
Current: A conference call with the project engineering consultant, DPW staff and Parks staff
took place on September 14th to discuss next steps. A meeting with NHDES Mitigation staff is
being planned for mid-October to discuss mitigation requirements for the project.
Previous: Discussion of NHDES mitigation requirements continues with a meeting planned in
September. Engineering design is on hold until mitigation requirements are determined.
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LACONIA MASTER PLAN UPDATE
Current: The Master Plan Steering Committee has met several times since forming in May.
The committee has drafted a Vision Statement and has had considerable discussion about
concepts to include in the Land Use chapter. The current timeline has the committee producing
final documents late fall of this year.
Previous: No update.
DES WATERSHED ASSISTANCE GRANT
Current: Quarterly progress reports have been submitted to NH DES. Two additional BMP
implementations are scheduled for late September/early October. Water quality monitoring will
continue this fall.
Previous: DPW submitted quarterly reports to NH DES. BMP work on the gravel service drive
from the end of Weeks Street to the Mt. Washington is scheduled to coincide with the remaining
work on Lakeside Avenue in early October.
DOG PARK PROJECT
Current: Additional survey work was performed by Steve Smith Associates to meet project
review requirements of Eversource. Rokeh Consulting Engineering is working with Eversource
and Happy Tails Dog Park to finalize a joint use agreement to access the dog park under the
Eversource transmission line. Eversource is reviewing the project elements in the transmission
corridor.
Previous: Happy Tails Dog Park and Parks and Recreation are working with Eversource to
meet requirements of the dog park access under the powerline. Additional survey work is
required by Eversource and Happy Tails Dog Park has secured a local surveyor to perform the
work. The draft agreement between the City and Happy Tails Dog Park is in the review
process.
ROBBIE MILLS WATER SUPPLY
Current: Gilford Well is currently performing waterline connections, expansion tank installation
and electrical work from the new wells to the concession stand building. Work to be completed
includes the setup of a transducer valve to shut off the water supply to the storage tank.
Loaming and seeding of disturbed areas will occur when all excavation is complete.
Previous: Hydro-fracking of the two wells drilled on the Robbie Mills Complex property has
been completed. Sufficient yield has been obtained from the wells to adequately provide water
to the facility for irrigation, restrooms and concession needs. Gilford Well has completed
installation of the water connection from the City booster station to the water tank. Water
connections from the wells to the water system at the concession building are scheduled for the
week of August 28th. The project remains within budget. The athletic fields remain in good
condition with the rainfall we have received this summer.
LACONIA RIVERWALK
Current: Base mapping work has been submitted to the project engineering consultant, HEB
Engineering. Preliminary design is ongoing. Construction of new Riverwalk segments is now
planned for the 2018 construction season.
Previous: Base mapping survey work by DPW is nearing completion. HEB Engineering will be
focusing on preliminary design in September.
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NORMANDIN SQUARE (BUSY CORNER) PARK IMPROVEMENT
Current: With the exception of the installation of a water meter/backflow enclosure, the project
is complete. Some annuals will be planted for the fall season to enhance the gardens and add
color.
Previous: Ingram Landscaping has completed the hardscape (pavers) installation. Parks and
Recreation has installed planting soil in the planting areas. Irrigation installation is currently
being finished. Planting installation is expected to start the week of August 21st. The project will
be substantially complete by Labor Day with minor punch list items remaining.
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