




CITY OF LACONIA PLANNING BOARD  
EXTENSION REQUEST FORM  
www.city.laconia.nh.us

Fee: \_\_\_\_\_ Check #: \_\_\_\_\_

PROJECT NAME (if applicable) - Paugus Woods

STREET ADDRESS- 48 Siesta Lane  
(must include 911 address if assigned)

**PARTIES INVOLVED** - Those listed below will receive Planner Reviews and Notices of Action by the Board.



Applicant / Owner  
ADDRESS Brady Sullivan Paugus Woods LLC  
670 N. COMM. ST. SUITE 303  
MANCHESTER, NH 03101

PHONE 603-622-6223  
FAX \_\_\_\_\_  
EMAIL MPINARD@BRADYSULLIVAN.COM

Agent  
ADDRESS ROKEH CONSULTING, LLC  
89 KING ROAD  
CHICHESTER, NH 03258

PHONE 603-387-8688  
FAX \_\_\_\_\_  
EMAIL JON@ROKEHCONSULTING.COM

**PROPERTY INFORMATION**  
Map 223 Street 241 Lot 4-33  
Map \_\_\_\_\_ Street \_\_\_\_\_ Lot \_\_\_\_\_

Zoning District(s) RR1  
Application # \_\_\_\_\_

**Current Dates:**  
Plan Revisions: October 2, 2020  
Site Improvement Security: \_\_\_\_\_  
Mylar, final plans: January 8, 2021  
Completion: JULY 7, 2022

**Requested Dates:**  
Plan revisions: October 2, 2021  
Site Security: \_\_\_\_\_  
Mylar, final Plans: January 8, 2022  
Completion: JULY 7 2023

**Reason for Request**  
Langley Cove applications are into the State of NH for review and approval. There are 5 new houses being constructed in Paugus Woods this summer and we anticipate having mylars recorded soon for project. The Langley Cove project will be installing the offsite water improvements in Weirs Blvd this fall and the main entrance will go under construction later this fall or early spring.

\_\_\_\_\_  
Property Owner's Signature  
\_\_\_\_\_  
Date

\_\_\_\_\_  
Agent's Signature  
**6-8-21**  
\_\_\_\_\_  
Date