



CITY OF LACONIA PLANNING BOARD  
EXTENSION REQUEST FORM  
www.city.laconia.nh.us

Fee: \_\_\_\_\_ Check #: \_\_\_\_\_

PROJECT NAME (if applicable) - LANGLEY COVE

STREET ADDRESS- 553 WEIRS BLVD  
(must include 911 address if assigned)

**PARTIES INVOLVED** - Those listed below will receive Planner Reviews and Notices of Action by the Board.



**Applicant / Owner**  
ADDRESS 553 WEIRS BLVD, LLC  
670 N. COMM. ST. SUITE 303  
MANCHESTER, NH 03101

PHONE 603-622-6223  
FAX \_\_\_\_\_  
EMAIL MPINARD@BRADYSULLIVAN.COM

**Agent**  
ADDRESS ROKEH CONSULTING, LLC  
89 KING ROAD  
CHICHESTER, NH 03258

PHONE 603-387-8688  
FAX \_\_\_\_\_  
EMAIL JON@ROKEHCONSULTING.COM

**PROPERTY INFORMATION**

Map 216 Street 243 Lot 13  
Map 216 Street 243 Lot 12

Zoning District(s) CR - RESORT COMMERCIAL  
Application # \_\_\_\_\_

**Current Dates:**  
Plan Revisions: October 2, 2021  
Site Improvement Security: \_\_\_\_\_  
Mylar, final plans: January 8, 2021  
Completion: JULY 7, 2022

**Requested Dates:**  
Plan revisions: October 2, 2020  
Site Security: \_\_\_\_\_  
Mylar, final Plans: January 8, 2021  
Completion: JULY 7 2023

**Reason for Request**

Alteration of Terrain application has been submitted to the State of NH along with the new wildlife study required for all new Aot applications. The wetland and shoreland applications are in progress. The developer has been working with Laconia Water Works on an installation schedule for the offsite water improvement in Weirs Blvd to be completed this fall. If all permits are in place for fall the main entrance off Weirs Blvd will begin.

Property Owner's Signature

Date

Agent's Signature

**6-8-21**

Date